
Northampton Police Building & Site Committee 
April 2, 2008 

 
 
Members Present: Co Chairs Chief Russell Sienkiewicz, Robert Ostberg.  Committee 
members Captain Joseph Koncas, Lt. Scott Savino, Juanita Forsythe, David Pomerantz, 
Councilor David Murphy, Susan Maguire and Jeanne Hoose.  Late arrivals were John 
Hite (4:32 p.m.) and Anthony Patillo (4:54 p.m.). 
 
Also Present: Ray Kinghorn (Pinnacle One), Curtis Edgin (Caolo & Bieniek Associates, 
Inc.) and Maryann Rocha.  Late arrival was Captain Millan from NFD (4:54 p.m.). 
 
Not attending with regrets were Councilor David Narkewicz and Officer Allard.   
 
Place: Northampton Senior Center conference room, 67 Conz Street 
Start time: 4:00 pm 
 
1. Call to Order 
Co-Chair Robert Ostberg called meeting to order at 4:06 pm.   
 
2. Approval of minutes from December meeting and March 12, 2008 
Dave Pomerantz moved for a motion to accept the minutes from the December meeting 
as are.  Joe Koncas seconded the motion.  Co-Chair Ostberg called for a vote and the 
Motion carried unanimously.  After some discussion it was agreed upon by the committee 
members to edit and present a new copy of the minutes from the March 12th meeting to 
the committee at the next meeting. 
 
3. Update on CMAR process & RFQ 
Joe Koncas discussed that certain language had not been deleted from the state 
procurement system which resulted in a lot of phone calls.  As a result, 12 packages went 
out, not a tremendous response, but some.  The pre-qualification committee set up a date 
to meet and review the packages, the date is April 14th at 10 a.m.  The Building 
Committee members set up its next meeting for April 16th at 4:30 p.m.     
 
4. Update from Curt Edgin 
Busy revising the floor plans in response to comments from staff and in general.  Only 
exterior problem that may affect the interior plan is the amount of glass.  David Murphy 
suggested that Curt show the plans to OPD staff asking where the vulnerabilities are in 
these plans?  Signing off on the exterior plans does not predispose the exterior plans.  
Curt said he has had no contact with the planning department yet.  Waiting for the DPW 
to make a decision about the sewer pipe, whether to line it or replace it.  Issue of the 
parking garage- we’re moving forward.  State court rep still has some worries about their 
parking spaces.  Still need to know about delivery services (trash pick-ups/drop off) for 
the station and/or surrounding businesses, this may affect the design of the building.   
 
 



Captain Millan’s only concern at this time was the department’s evacuation plan.  He was 
satisfied with the department’s current evacuation plan as well as their back-up plan.      
 
5. Discussion 
Co-Chair Sienkiewicz feels that there are no consequential things to present to the public 
at this time.  Jeanne Hoose suggested that once the CMAR is decided, have a press 
release about the interior plans and that they’re in place, etc.  Co-Chair Sienkiewicz asked 
Jeanne to write an outline for committee approval for a future press release as to where 
we currently are with the plans. 
 
John Hite added that he did some research on what the citizens of Amherst were 
concerned about when the Amherst Police station was being built.  One was cost, second 
was what did the building look like from every angle and third was, if a member of the 
public were to walk in, how are they going to be treated, is a victim treated privately 
away from the general public.  A person posed a question to John that if going to the 
police station after hours, how would that person get to the main entrance from the 
parking garage.  Curt has not addressed that situation yet.   
 
Co-Chair Sienkiewicz made a motion that the Committee adjourn its meeting.  Dave 
Pomerantz seconded the motion.  Meeting adjourned at 5:23 p.m.  
 
 
 
 


